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Ambitious renewable energy targets and an aging infrastructure necessitate a 
substantial upgrading and expansion of the electricity transmission networks 
around Europe and beyond. Although vital for the functioning of the economy, 
grid development projects are often met by public opposition, which increase 
costs and lengthy planning processes. Each grid development project affects a 
set of stakeholders – from state and local communities to NGOs, landowners 
and corporations – each with different objectives and perceptions of the 
project. The current planning processes have proven ineffective at resolving 
the conflicts among stakeholders, indicating the need for a new approach.  

We study these issues from an Economic perspective, outlining the economic 
characteristics of transmission developments and public engagement. Our 
analysis has identified previously overlooked features of the planning process 
that are contributing to the rise in conflicts, public opposition and delays. A 
review of the literature suggests increased information provision and public 
engagement in transmission line planning as a way to increase public trust in 
network companies, public acceptance and therefore accelerate the realisation 
of new project. Public engagement implies the involvement of members of the 
public in policy-forming and policy development. The concept is not new but it 
is becoming increasingly important in infrastructural developments. However, 
there are no established guidelines, rules or frameworks defining how public 
participation ought to be formalised. 

Following a literature study and outline of the theoretical approach we discuss 
the Scottish Beauly-Denny high voltage transmission development in detail. 
The Beauly-Denny project is a high profile development, subject to the longest  
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ever public enquiry in Scotland. It was widely reported on in the media and 
received over 20,000 objections. The difficulty in any major infrastructural 
development is to strike a balance between the long-term objectives of the 
various stakeholders and the overall benefits of the development. The 
complex nature of the planning process is largely due to conflicting interests, 
information asymmetry and the various principal-agent relationships amongst 
the vast range of stakeholders. Such conflicts occasion transaction costs, 
further increasing the externalities of projects. 

Our findings indicate a need for increased engagement with local communities 
at an earlier stage of planning. Public contribution is found to be at a stage 
downstream in the decision-making process and thus of little influence. 
However, if introduced at the early stages, public engagement can improve the 
possibility of a successful and excelled realisation of projects as local 
involvement in the design and implementation can increase local 
understanding and support. Moreover, trust between communities, developers 
and government is important for future negotiations and can be achieved 
through transparency, specific education and set guidelines for stakeholder 
engagement in the planning process. If communities are taken seriously and 
listened to at the start of a project and throughout, the level of trust for 
developers increases. In turn, this increases the likelihood of successful 
communications and lowers the rise of conflicts. 

Allowing communities to take a more active role in the planning process 
should be done if the benefits, e.g. accelerated development, outweigh the 
costs, e.g. from the negotiation process. Communities along the Beauly-Denny 
line felt as if their opinions were not taken seriously and felt left out, partly 
because they simply did not have the relevant information and knowledge 
about the planning process. Knowledge and experience is are two important 
aspects of transmission line development and planning yet the consumers do 
not require more know-how than the responsible planning unit. It may 
therefore be a case for educating, perhaps not a whole community, but 
representatives from the community forming a community consultation group. 
More importantly though is that the future framework and process is 
transparent and that information is easily available to all stakeholders. The 
roles and tasks of stakeholders should be clearly stated before commencing 
new projects, an undertaking which may involve policy changes on a 
governmental level. This minimises information asymmetries and thus 
transaction costs. 
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